Subject:

To:

From:
Date:
Reporting Period:

1. Introduction
1.1 Background

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
35th Avenue Site - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region IV

POLREP #129

Warrant Sampling Complete
35th Avenue Site

B4M3RV00

Birmingham, AL

Latitude: 33.5627531 Longitude: -86.7989565

Matt Taylor, Chief, Removal Operations Section, EPA R4

Jim Webster, Chief, ERRPPB, EPA R4
Clay Messer, ADEM
Grady Springer, ADEM

Subash Patel, On-Scene Coordinator
3/22/2023
March 3-22, 2023

Site Number: B4M3RV00 Contract Number: EP-S4-07-02
D.O. Number: 00034 Action Memo Date: 9/25/2013
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/17/2014 Start Date: 2/18/2014
Demob Date: Completion Date:

CERCLIS ID: ALNO00410750 RCRIS ID:

ERNS No.: State Notification: SEP 2013
FPN#: Reimbursable Account #:

As detailed in an Action Memorandum dated September 25, 2013, EPA had initially identified approximately 50
properties in the Birmingham communities of Fairmont, Harriman Park, and Collegeville that exhibited levels of soil
contamination that exceed, either threefold or a magnitude of measure, Region 4 residential removal management
levels for lead, arsenic, and/or polycyclic aromatic hydrocarbons. In addition to contamination deposited by
airborne means over the previous 100 years, or potential contaminant migration due to flooding, these properties
likely received fill material from one or more of the local industrial businesses. For further discussion of background
information, please refer to previous POLREPs for this Site.

Early in the removal action for the 50 homes, EPA amended the original scope of work to allow for greater
consistency with remedial goals that provide for a more permanent remedy. An Action Memorandum dated March
12, 2014, described the amended scope of work.

EPA expanded the scope of work, as detailed in an Action Memorandum dated August 11, 2014, to allow for
removal of contaminated soil from properties where the soil concentrations for contaminants of concern exceed
Region 4 Removal Management Levels (RMLs) and children either live there or routinely and frequently visit. This
change of scope included approximately 30 properties, including the Collegeville Center and North Birmingham
Homes public housing developments.

EPA expanded the scope of work, as detailed in an Action Memorandum dated January 6, 2015, to allow for
removal of contaminated soil from properties where soil concentrations exceed two times the Region 4 Removal
Management Levels for carcinogens; specifically arsenic and benzo[a]pyrene. This change of scope included
approximately 35 properties.

EPA expanded the scope of work, as detailed in an Action Memorandum dated July 20, 2015, to allow for removal
of contaminated soil from properties where soil concentrations exceed the Region 4 Removal Management Levels
for contaminants of concerns; specifically arsenic, lead, and benzo[a]pyrene. This change of scope includes
approximately 260 properties.

2. Current Activities
2.1 Operations Section

Residential Removal Numbers:

Total residential properties within Site boundaries: 2,119

Total residential properties sampled within Site boundaries: 2,054
Total properties exceeding RMLs: 669

Total cleaned up: 650

Total to be cleaned up with volunteer access: 0

Declined clean up: 19



Declined sampling access: 14

Update:

Sampling activities for the 9th warrant is complete. The warrant was approved on February 24, 2023, for both
sampling and cleanup of 16 properties. Sampling team has demobilized and site is awaiting results. Once results
are obtained, site crews will mobilized to address residential properties that exceed the RML. Results should be
in available by mid-April. Existing warrant expires in August, 2023.

Disposal:

About 90,000 tons of contaminated soil have been sent to an approved landfill since site activities began in 2014.

2.2 Planning Section
No information available at this time.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section

2.4.1 Estimated Costs

Action Memo Ceiling: $43,877,000, Allocated: $42,321,341, Remaining: $1,555,659

Current TO/TDD

ERRS
START 5 Removal CI (TT/OTIE)
START 5 Investigation CI (TT/OTIE)

Closed TO/TDD
ERRS (2021)

ERRS

START 4 Removal (OTIE)

START 4 Investigation (OTIE)

START 4 Community Involvement (TT)
START 4 Investigation (TT)

START R5 Crossover

START GSA Bridge Contract

START R7 Crossover Cl

START 3 Cl

Budgeted

$2,900,000

$2,237,696

$819,813

Total to Date

$2,773,000
$2,137,696
$769,813

Amount
$26,666,520

$6,497,352

$2,573,288

$2,791,087

$603,651

$385,802

$340,000

$357,164

$43,493

$102,178

Remaining

$127,000
$100,000

$50,000

ERRS, START 4 Removal, START 4 Community Involvement, START R5 Crossover, START GSA Bridge Contract,
START R7 Crossover Community Involvement, and START 3 Cl should count towards Action Memo ceiling.

START Removal costs include START 4 Removal, START 4 Community Involvement, START R5 Crossover, START
GSA Bridge Contract, START R7 Crossover Cl, and START 3 Cl.

Estimated Costs *

;
Budgeted || Total To Date |[Remaining Rema/:ning
Extramural Costs ‘
[ERRS 1536,063,871.00]/$35,936,871.008127.000.00]  0.35%
|START Removal | $6,257,470.00]| $6,207.470.00]| $50,000.00|  0.80%
[START Investigation || $3,996,702.00]| $3,896,702.00//$100,000.00|  2.50%
Intramural Costs
| |
Total Site Costs  |[$46,318,043.00 |$46,041 043.00 ‘$277,ooo.oo 0.60%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s).



Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities

4. Personnel On Site
No information available at this time.

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.



